



# ***TAMPS 6.2 SITRR***

MIDB 2.0 Object/Query/Profile/Miscellaneous Data  
Work

Mary Collins (BAI)

13 May 98



# ***MIDB 2.0 SITRR Outline***

- Actual Delivery
- Build Summary
  - Object/Query Data
  - Profile Data
  - Cat Code Changes
- Design Notebook Status
- Issues



# ***MIDB 2.0 Object/Query Data***

**MISSION  
PLANNING**

- DTR? (Fix creation of TAMPES\_EQP\_FAC\_VIEW)
  - Modified the installation script
- DTR495 (Include more fields in “Target” IDD function)
  - Made sure all mapped fields were included in all DBA Target query results
- DTR754 (Juliet)
  - Removed MISSION\_TYPE field from DBA Target object, since it is spelled differently in Juliet and is unnecessary
- DTR818 (Provide Horizontal Accuracy for DBA Targets)
  - Use field TGT\_DTL.ELEVATION\_MSL\_DERIV\_ACC



# ***MIDB 2.0 Profile Data***

- DTR828 (Provide export profiles)
  - DBA Targets with associations to facilities
  - Scenarios
- DTR851(Fix import profile)
  - Changes to exclude all non-subset tables
- DTR916 (Fix import profile again)
  - Changes to exclude all Tie records for non-subset entities
  - Added entries for the two new Lear Target tables



# ***MIDB 2.0 Cat Code Changes***

**MISSION  
PLANNING**

- DTR919 (Deliver a script for imminent Defensive Missile Order of Battle Cat Code changes)
  - Interim Threat Data Support table (TAMPS\_INTERIM\_THREAT\_TYPES)
  - Object table (OH\_ATTRIBUTES)
  - Software Support table (DD\_VALID\_THREAT\_TYPES)



# ***Design Notebook Status***

**MISSION  
PLANNING**

- Appendices have been updated
  - Minor structure changes
  - Several Object Hierarchy changes (mostly additions)
  - Other minor text revisions
- Appendices should be verified against the final SITRR Build prior to finalization/distribution
  - Target date for completion is 20 May 98

# ***MIDB 2.0 B3 O/Q Issues***

## ***Current Status (unchanged since B4)***

- No worldwide data
  - Three versions have been received, two from PRC (19980117) and one from DIA (19980220).
  - Problems still exist (all airfields display in NE quadrant).
- Local record updates
  - Local record processing on GCCS-M/TAMPS has been resolved. Workaround for peaceful coexistence has been agreed upon.
  - Some records are available, due to replication of updates from GCCS-M to TAMPS. In tape WW2, provided to test team.
  - No problems reported with queries thus far.
- Planner targets
  - Decodes have been incorporated.



# **MIDB 2.0 B4 O/Q Issues**

## **Current Status**

- Juliet schema changes
  - No problems reported with indices or performance
- Category Code changes
  - Script delivered as 'fix' for DTR919 to preposition changes for System Administrator
  - Can be tested prior to real implementation by DIA
- New MIDB Baseload tapes
  - No new data received





# ***MIDB 2.0 SITRR Issues***

---

**No new object/query/profile/data issues that I am aware**